## ENGINEERING CHANGE NOTICE

ENGINEERING CHANGE NOTICE					
Date: 01.03 16					ECN #: 22/
					336
Project No.: 0076-612			Created By:	Checked By:	P
5'-1/. MA+A0-a			Approved By: (proj. manager)	Approved By:	id) N/A
			(proj. manager) 🎉	(management if reg	'd) **//\
Description of Change:					
RELEASE DEZLO REV. C -> DZZ63-1 FOR 6" MIRROR INSTALL					
DZZ63-3 FOR 8" MIRROR INSTAU					
posto y mana management					
Notification/Acceptance	Affected		Authorization		
QA	V .		REQUEST FROM PRODUCTION		
Production			REDUCTION (TODICION)		
Planning	N/A				
Marketing	N	/ <b>/</b>			
Engineering Actions	Yes		Responsible	To happen by:	Complete
Update Blue File		V			
Update Pink File		1			
Update D-Part Master Binder	V		DS.	01.03.16	01.03.16
Update Grey Project Binder		7			Α
Update DEO Binder		\ \			
Update Master Document List		V			
Update Drawing Approval Record	V		Dς	9.04.16	01.08.16
Update Change Record Form		/		ļ ,	
Move Electronic File	V		DŞ	01.03.16	01.03.16 4
Notify TCA of Change			DŞ	01.04.16	01.08.16
Notify FAA of Change		V,			
Update QSI 021		V			
Update QSI 036		V			
7.5					
Notes:					
- UPPATE IPP TO REFLECT CURRENT NEV. OF DWG.					
- PROGRAM FLAT PATTERN ???					
- the contact Land surround see					

- PROTOTYPES OF BOTH CLAMPS MADE AND TESTED WITH LATEST VERSION OF MIRRORS (8"+6") -> D2263 REV. C OK BECAUSE OF OFFSET (NOT OK WITHOUT OFFSET)